

CONTRACT CHANGE ORDER
LES PAUL PERFORMANCE CENTER REMODEL

DATE: March 19, 2015

Contract Number: 3892

Branch: Engineering Department

Change Order Number: 1

Contractor: Ray Stadler Construction.

Amount of original contract \$192,858.00

Amount of Contract prior this Change Order..... \$192,858.00

Description of change:

1. **Deduct correct amount for Deduct #1(Remove Coil Door)..... \$10,900.00**

Amount of this Change Order Credit..... \$10,900.00

Net Contract Amount after this Change Order **\$181,958.00**

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Ray Stadler Construction