



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
Tel: 262.524.3701 fax: 262.524.3899  
www.ci.waukesha.wi.us

<b>Committee:</b> Board of Public Works	<b>Date:</b> 9/15/2016
<b>Common Council Item Number:</b> ID #16-1432	<b>Date:</b> 10/4/2016
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Rich Abbott, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney <b>BER</b>
<b>Subject:</b> Review and act on Contract Change Order #1 with Concrete Structures for Madison Street Bridge and Road Reconstruction.	

**Details:**  
Delays in permit coordination, communication and scheduling with the Army Corps of Engineers and the Department of Natural Resources caused a delay in obtaining the permits required. The final completion date shall be November 30, 2016; except for the substantial completion of the road work shall be November 18, 2016. If the top layer of asphalt is not able to be placed due to weather conditions or is not approved by the City Engineer, then the top layer of asphalt shall be placed in the Spring of 2017 at no additional cost to the City.

**Options & Alternatives:**  
There were no other feasible alternatives. The project began on September 19, 2016 due to the delay explained above.

**Financial Remarks:**  
N/A

**Executive Recommendation:**  
Recommend approval of Contract Change Order #1 with Concrete Structures, Inc. for Madison Street Bridge and Road Reconstruction

