



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 2/18/2021
Common Council Item Number: ID #21-1760	Date: 3/2/2021
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with J&A Pohl, Inc., for the ADA Curb Ramp Improvements on Michigan Ave.	

Details: Contract Change Order No. 2 is for additional work, requested by the City, performed for the ADA Curb Ramp Improvements on Michigan Ave. awarded to J&A Pohl, Inc. Construction Changes Below:						
<table> <tr> <td>1. Patching and Pavement Markings on Baxter St.....</td> <td>\$7,224.68</td> </tr> <tr> <td>2. Additional unit quantities per bid</td> <td>\$3,713.39</td> </tr> <tr> <td>Net Contract Amount after this Change Order.....</td> <td>\$79,079.92</td> </tr> </table>	1. Patching and Pavement Markings on Baxter St.....	\$7,224.68	2. Additional unit quantities per bid	\$3,713.39	Net Contract Amount after this Change Order.....	\$79,079.92
1. Patching and Pavement Markings on Baxter St.....	\$7,224.68					
2. Additional unit quantities per bid	\$3,713.39					
Net Contract Amount after this Change Order.....	\$79,079.92					

Options & Alternatives:

Financial Remarks:
 PO#200424
 Contract No. 4187
 Original Contract: \$53,416.00
 Change Order No. 1: \$ 14,725.85
 Change Order No. 2: \$ 10,938.07
 Total Contract after Change Order No. 2 - \$79,079.92

 Acct # 5013.68290 - \$79,079.92

Executive Recommendation:
 Recommend approval of Contract Change Order No. 2 with J&A Pohl, Inc., for the ADA Curb Ramp Improvements on Michigan Ave. project.

