



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 4/8/2021
<b>Common Council Item Number:</b> ID #21-2014	<b>Date:</b> 4/20/2021
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 1 with Wil-Surge Electric, Inc., for the Mindiola and Buchner Parks Install City Furnished Musco Lighting Units project.	

**Details:**  
 Contract Change Order No. 1 is for additional work performed at the request of the City for the Mindiola and Buchner Parks Install of City Furnished Musco Lighting Units awarded to Wil-Surge Electric, Inc.

Original Contract:.....	\$221,930.00
1. <u>Additional Item – Item description</u>	
Description: Drill through and dispose of solid rock for new Sports Lighting bases. This was not indicated on soil borings prior to construction.	
Payment: Lump Sum .....	\$21,529.25
Contract after Change Order 1:	\$243459.25

**Options & Alternatives:**  
 There are no options or alternatives for this item. Without the proper depth of the base for the Sports Lighting poles, the poles could not be installed.

**Financial Remarks:**  
 PO# 210192 Contract No. 4179  
 Original Contract: \$ 221,930.00  
 Change Order No. 1: \$ 21,529.25  
 Total Contract after Change Order No. 1 - \$ 243,459.25  
  
 Acct # 5571-68290 - \$21,529.25

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 1 with Wil-Surge Electric for the 2020 Mindiola and Buchner Musco Lighting project.

