



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 2/18/2021
Common Council Item Number: ID #21-1763	Date: 3/2/2021
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Bridget M. Souffrant, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with Payne and Dolan, Inc., for the Banting and Mindiola Parks Parking Lots and Heyer Park Tennis Court Improvements-Asphalt Alternate including Additive Alternate Epoxy Coated Fencing project.	

Details:
 Contract Change Order No. 2 is for additional work performed for the Banting and Mindiola Parks Parking Lots and Heyer Park Tennis Court Improvements-Asphalt Alternate including Additive Alternate Epoxy Coated Fencing awarded to Payne and Dolan, Inc.. at the City's request.

Construction Changes:

Banting Park Parking Lot

- Bid Item No. 38 - Additional 18" Curb and Gutter
 36LF @ \$19.05/LF\$685.80
- Bid Item No. 38 - Additional HMA Pavement
 22.49 ton @ \$90.00/ton\$2,024.10

Mindiola Park Parking Lot

- Bid Item No. 106 - Additional 4" Sidewalk
 456 SF @ \$5.60/SF\$2,553.60
- Bid Item No. 107 - Additional 7" Sidewalk
 a. 86 SF @\$7.00/SF\$602.00

Heyer Park Tennis Court

- Bid Item No. 133 - Additional Crushed Stone Roadway Base
 431.33 tons @ \$30.00/ton\$12,939.90
- Bid Item No. 137 - Additional Crack Control Membrane
 102 LF @ \$6.50/LF\$663.00
- Bid Item No. 141 - Additional HMA Pavement
 79 tons @\$99.00/ton\$7,821.00

Amount of this Change Order..... \$27,289.40

Net Contract Amount after this Change Order..... **\$961,179.38**

Options & Alternatives:



Financial Remarks:

PO# 200312 Contract No. 4168

Original Contract: \$914,999.00

Change Order No. 1: \$ 18,890.98

Change Order No. 2: \$ 27,289.40

Total Contract after Change Order No. 2 - \$961,179.38

Acct # 5550.68290 - \$27,289.40

Executive Recommendation:

Recommend approval of Contract Change Order No. 2 with Payne and Dolan, Inc., for the Banting and Mindiola Parks Parking Lots and Heyer Park Tennis Court Improvements-Asphalt Alternate including Additive Alternate Epoxy Coated Fencing project.