



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Dunbar Avenue, Bethesda Court, Prospect Court Utility and Street Reconstruction

Date: 9/5/19

Contract Number: 4097

Branch: Engineering Department.

Change Order Number: 1

Contractor: State Contractors, Inc.

Amount of original contract \$1,581,111.11

Amount of Contract prior this Change Order \$ 1,581,111.11

Description of change:

Contract Change Order No. 1 is for additional work performed for the 2019 Dunbar/Bethesda/Prospect Ct awarded to State Contractors. Additional curb and gutter and sidewalk are being added along the south side of Arcadian Avenue adjacent to 1631 Arcadian Ave. as required by Waukesha Plan Commission. State Contractors agreed to use the unit bid price in this contract to complete this work:

- 1. Additional quantity for Bid Item #47 – 30” Type A Concrete Curb & Gutter
495 LF: Unit Bid Price of \$16.00 / LF\$7,920.00
- 2. Additional quantity for Bid Item #50 – 4-Inch Concrete Sidewalk
3032 Sq Ft: Unit Bid Price of \$5.00 / sq. ft. \$15,160.00

Amount of this Change Order.....\$ 23,080.00

Net Contract Amount after this Change Order..... **\$ 1,604,191.11**

City of Waukesha
Director of Public Works

Date

Contractor
State Contractors, Inc.

Date