



**CITY OF WAUKESHA**

**Administration**  
 201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 2/18/2021
<b>Common Council Item Number:</b> ID #21-1764	<b>Date:</b> 3/2/2021
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 2 with Stuckey Construction Company, Inc., for the Buchner Park Community Pool and Building project.	

<b>Details:</b> Contract Change Order No. 2 is for additional work performed for the Buchner Park Community Pool and Building awarded to Stuckey Construction Company, Inc., Construction Changes Below:  <b>Construction Changes:</b>  <ol style="list-style-type: none"> <li>1. Change to Stainless Steel Bench Pedestal requested by City (PCO5).....\$884.00</li> <li>2. Plumbing changes per State Review (PCO 6) .....\$1,284.00</li> <li>3. Add Water Valve not on plan (PCO 7) .....\$1,436.00</li> <li>4. Cost for Card Readers and Cameras (PCO 8).....\$29,382.00</li> </ol> Amount of this Change Order ..... \$32,986.00 Net Contract Amount after this Change Order.....\$6,818,379.00
---

**Options & Alternatives:**

<b>Financial Remarks:</b> PO#200313 Contract No. 4171 Original Contract: \$6,745,500.00 Change Order No. 1: \$ 39,893.00 Change Order No. 2: \$32,986.00 Total Contract after Change Order No. 2 - \$6,818,379.00      Acct # 5322-68290
--

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 2 with Stuckey Construction Company, Inc., for the Buchner Park Community Pool and Building project.

