

CONTRACT CHANGE ORDER
N. GRANDVIEW BLVD. & NORHTVIEW ROAD INTERSECTION IMPROVEMENTS
DESIGN ENGINEERING

DATE: October 26, 2015

Contract Number: 3889A

Branch: Engineering Division

Change Order Number: 1

Consultant: GRAEF-USA, Inc.

Amount of original contract \$92,312.20

Amount of Contract prior this Change Order..... \$92,312.20

Description of change:

1. Additional Design services for right of way platting, changes to preliminary design for adding an additional right turn lane for southbound N. Grandview Blvd. and other associated adjustment for final design related to that effort as outlined in attached Amendment No. 1 scope of services for GRAEF (proposal dated October 22, 2015)..... \$9,172.19

Amount of this Change Order \$9,172.19

Net Contract Amount after this Change Order \$101,484.39

City of Waukesha _____ Date _____
Director of Public Works

Consultant _____ Date _____
GRAEF-USA, Inc.