



City of Waukesha  
 Department of Public Works  
 201 Delafield Street  
 Waukesha, WI 53188  
 Waukesha-wi.gov

## Contract Change Order

**Form C107**  
 (Rev 01/22)

Project: Waukesha Police Department Addition and Renovation

Date: 4/7/22

Contract Number: 4225  
 Branch: Engineering Department  
 Change Order Number: 5  
 Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract ..... \$10,797,970.00  
 Amount of Contract prior this Change Order ..... **\$12,969,995.00**

**Description of change:**

- 1. Paint all garages new and existing including sally ports, (21,000 sf) (PCO 74-1) ... \$33,638.00
- 2. HVAC Changes for a change in fin tube covers and additional compressed air lines (PCO 74-2) ..... \$33,648.00
- 3. Masonry Repair of Existing Stone (PCO 74-3,136) ..... \$21,333.00
- 4. Roof Copping Change (PCO 86) ..... \$27,561.00
- 5. Credits for plumbing fixtures (PCO 114,119,128) ..... **-\$1,285.00**
- 6. Electrical Changes (PCO 115,130,131) ..... \$11,177.00
- 7. Data Cabling Changes for the Axon Cameras (PCO 120) ..... \$4,168.00
- 8. Plumbing Changes (PCO 126,129,139) ..... \$14,009.00
- 9. Additional Interior Signage (PCO 133)..... \$9,847.00

Amount of this Change Order ..... \$154,096.00  
 Net Contract Amount after this Change Order ..... **\$13,124,091.00**

City of Waukesha \_\_\_\_\_ Date  
 Interim Director of Public Works

Contractor \_\_\_\_\_ Date  
 J.P. Cullen & Sons, Inc.