



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

Stu

|   |   |
|---|---|
| <b>Committee:</b><br>Board of Public Works  | <b>Date:</b><br>11/17/2020  |
| <b>Common Council Item Number:</b><br>ID #20-1386   | <b>Date:</b><br>12/1/2020   |
| <b>Submitted By:</b><br>Fred Abadi, Director of Public Works  | <b>City Administrator Approval:</b><br>Kevin Lahner, City Administrator |
| <b>Finance Department Review:</b><br>Bridget M. Souffrant, Finance Director   | <b>City Attorney's Office Review:</b><br>Brian Running, City Attorney   |
| <b>Subject:</b><br>Review and act on Contract Change Order No. 1 with J&A Pohl, Inc., for the ADA Curb Ramp Improvements on Michigan Ave. |   |

|   |
|---|
| <b>Details:</b><br>Contract Change Order No. 1 is for additional work, requested by the City, performed for the ADA Curb Ramp Improvements on Michigan Ave. awarded to J&A Pohl, Inc. Construction Changes Below: |
| 1. Add Baxter Street Curb Ramp Project at Crosswalk ..... \$14,725.85   |
| Amount of this Change Order ..... \$14,725.85   |
| <b>Net Contract Amount after this Change Order ..... \$68,141.85</b>  |

**Options & Alternatives:**

**Financial Remarks:**  
 PO#200424  
 Contract No. 4187  
 Original Contract: \$53,416.00  
 Change Order No. 1: \$ 14,725.85  
 Total Contract after Change Order No. 1 - \$68,141.85  
  
 Acct # 5013.68290 - \$68,141.85

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 1 with J&A Pohl, Inc., for the ADA Curb Ramp Improvements on Michigan Ave. project.

