



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Fire Station No 4 Renovation and Addition

Date: 9/9/21

Contract Number: 4208

Branch: Engineering Department

Change Order Number: 2

Contractor: Ford Construction Co., Inc

Amount of original contract \$216,373.00

Amount of Contract prior this Change Order \$225,540.32

Description of change:

Construction Changes:

- 1. Roadway undercut, Masonry changes and additional caulking..... \$3,107.54
- 2. Relocation of existing bathroom door \$5,878.00

Amount of this Change Order \$8,985.54

Net Contract Amount after this Change Order..... \$234,525.86

City of Waukesha	Date
Interim Director of Public Works	

Contractor	Date
Ford Construction Co., Inc.	