

CONTRACT CHANGE ORDER
RESURFACING OF ASPHALT STREETS - 2015

Date: June 9, 2016

Contract Number: 3902

Branch: Engineering Department

Change Order Number: _ 1 _

Contractor: Payne & Dolan, Inc.

Amount of original contract \$ 1,488,979.00

Amount of Contract prior this Change Order \$ 1,488,979.00

Description of change:

1. Additional quantity for Bid Items 16, 17, 18 26, and 36
Description: Additional concrete work required for Curb Ramps and
Concrete Curb and Gutter replacement, additional
asphalt pavement removal required for base patching.
Payment: Unit Bid Prices..... \$ 23,719.14

2. Add Extra No.1 – E. Moreland Blvd. Rehabilitation
Description: Resurfaced pavement adjacent to railroad tracks.
Payment: 1 Lump Sum @\$ 18,283.00/LS..... \$ 18,283.00

Amount of this Change Order..... \$ 42,002.14

Net Contract Amount after this Change Order..... **\$ 1,530,981.14**

City of Waukesha	Date
Director of Public Works	

Contractor	Date
Payne & Dolan, Inc.	