



**CITY OF WAUKESHA**

**Administration**  
 201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 10/7/2021
<b>Common Council Item Number:</b> ID #21-2931	<b>Date:</b> 10/19/2021
<b>Submitted By:</b> Alex Damien, Interim Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 6 (Final) with Greenfire Management Services, LLC, for the Waukesha City Hall – Transit Portion of the project.	

<b>Details:</b> Contract Change Order No. 6 is for additional work, requested by the City, performed for the Waukesha City Hall – Transit Portion of the project awarded to Greenfire Management Services, LLC.						
<b>Construction Changes:</b>						
<table border="0"> <tr> <td>1. Horizontal Beam Rework due to a discrepancy between the existing building plans and the proposed roof (PCO 52).....</td> <td style="text-align: right;">\$9,200.00</td> </tr> <tr> <td>Amount of this Change Order .....</td> <td style="text-align: right;">\$9,200.00</td> </tr> <tr> <td>Net Contract Amount after this Change Order .....</td> <td style="text-align: right;">\$393,601.14</td> </tr> </table>	1. Horizontal Beam Rework due to a discrepancy between the existing building plans and the proposed roof (PCO 52).....	\$9,200.00	Amount of this Change Order .....	\$9,200.00	Net Contract Amount after this Change Order .....	\$393,601.14
1. Horizontal Beam Rework due to a discrepancy between the existing building plans and the proposed roof (PCO 52).....	\$9,200.00					
Amount of this Change Order .....	\$9,200.00					
Net Contract Amount after this Change Order .....	\$393,601.14					

**Options & Alternatives:**

<b>Financial Remarks:</b> PO#210191 Contract No. 4136 Original Contract: \$275,000.00 Change Order No. 1: \$7,728.00 Acct #7790.68220 Change Order No. 2: \$1,593.04 Change Order No. 3: \$87,508.10 Change Order No. 4: \$4,483.00 Change Order No. 5: \$8,089.00 Change Order No. 6: \$9,200.00 <b>Total Contract after Change Order No. 6 - \$393,601.14</b>
--

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 6 with Greenfire Management Services, LLC, for the Transit Center Waukesha City Hall project.

