



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 12/5/2019
Common Council Item Number: ID #19-1627	Date: 12/17/2019
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator KL
Finance Department Review: Rich Abbott, Finance Director	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 1 with Northway Fence, Inc., for the Prairie Home Cemetery Fence Replacement.	

Details: Contract Change Order No. 1 is for additional work performed for the Prairie Home Cemetery Fence Replacement awarded to Northway Fence, Inc. The original Unit Quantity for Square Yards of Topsoil, Fertilizer, Seed and Mulch was an estimate. At the time of Bid the City did not know the full extent of the DNR's requirement to remediate the lead paint.	
1. Additional unit of Topsoil, Fertilizer, Seed and Mulch	\$31,684.80
2,296 SY at \$13.80/SY per bid	
Amount of this Change Order	<u>\$31,684.80</u>
Net Contract Amount after this Change Order	<u>\$142,620.80</u>

Options & Alternatives: There were no alternatives, as this work was required by DNR.

Financial Remarks:
 PO#190223
 Contract No. 4116
 Original Contract: \$110,936.00
 Change Order No. 1: \$ 31,684.80
 Total Contract after Change Order No. \$142,620.80

 Acct # 7800.68290 - \$142,620.80

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Northway Fence Inc. for the Prairie Home Cemetery Fence Replacement project.

