



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Area 1 & 2 Flood Mitigation (Rolling Ridge Ditch Grading)

Date: 10/11/21

Contract Number: 4215

Branch: Engineering Department

Change Order Number: 1

Contractor: C.W. Purpero, Inc.

Amount of original contract \$691,377.00

Description of change:

Item #1 – Area 1 & 2 Flood Mitigation (Rolling Ridge Ditch Grading) Bid Items

Credits for allowance for Contaminated Material Disposal that was not needed per WDNR Sediment Sampling results and less quantities on various other bid items.

1. Credit for Allowance for Contaminated Material Disposal (Item 16)(\$240,000.00)
2. Credit for less quantities completed (various items) (\$ 21,663.45)

Item #2 Box Culvert Grouting

During construction it was discovered the box culverts were being undermined by the heavy flow in the ditch and ground conditions. The City requested the contractor to stabilize this condition by installing grout at the upstream ends at seven locations to correct the issue.

3. Extra #1 – Box Culvert Grouting

Description: Add Box Culvert Grouting at each receiving (upstream) end

Lump Sum \$ 30,100.00

Amount of this Change Order (\$231,563.45)

Net Contract Amount after this Change Order \$459,813.55

City of Waukesha
Interim Director of Public Works

Date

Contractor
C.W. Purpero, Inc.

Date