

CONTRACT CHANGE ORDER  
SUMMIT AVENUE / DELAFIELD STREET – PHASE 2  
UTILITY AND STREET IMPROVEMENTS

DATE: July 21, 2016

Contract Number: 3930

Branch: Engineering Division

Change Order Number: 1

Contractor: State Contractors, Inc.

Amount of original contract ..... \$5,215,619.03

Amount of Contract prior this Change Order..... \$5,215,619.03

Description of change:

1. ADDITIONAL QUANTITY ADDED TO MULTIPLE BID ITEMS (SEE ATTACHMENT A)  
The addition to bid items will allow for the reconstruction of Delafield Street between Bidwell Avenue and Prospect Avenue.  
Payment: .....\$325,538.46
  
2. ADDITIONAL QUANTITY ADDED TO MULTIPLE BID ITEMS (SEE ATTACHMENT B)  
The addition to bid items will allow for the rehabilitation of the intersection of Northview Road and N. Grandview Boulevard.  
Payment: .....\$149,350.00

Net Contract Amount after this Change Order ..... \$5,690,507.49

---

City of Waukesha  
Director of Public Works

Date

---

Contractor  
State Contractors, Inc.

Date