



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

Stu

<b>Committee:</b> Board of Public Works	<b>Date:</b> 11/17/2020
<b>Common Council Item Number:</b> ID #20-1387	<b>Date:</b> 12/1/2020
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 1 with Stuckey Construction Company, Inc., for the Buchner Park Community Pool and Building project.	

<b>Details:</b> Contract Change Order No. 1 is for additional work, requested by the City, performed for the Buchner Park Community Pool and Building awarded to Stuckey Construction Company, Inc.. Construction Changes Below:	
1. 3 tier Lockers in lieu of 2 tier Lockers (PCO 1).....	\$1,650.00
2. Removal of old foundation (PCO 2).....	\$8,702.00
3. Undercut for bad soils and underground voids (PCO 3).....	\$26,218.00
4. Site Plumbing and pool railing change per CB1 (PCO 4) .....	<u>\$3,323.00</u>
Amount of this Change Order .....	\$39,893.00
Net Contract Amount after this Change Order.....	<b>\$6,785,393.00</b>

**Options & Alternatives:**

**Financial Remarks:**  
 PO#200313  
 Contract No. 4171  
 Original Contract: \$6,745,500.00  
 Change Order No. 1: \$ 39,893.00  
 Total Contract after Change Order No. 1 - \$6,785,393.00  
  
 Acct # 5322-68290 - \$6,785,393.00

**Executive Recommendation:**  
 Recommend approval of Contract Change Order No. 1 with Stuckey Construction Company, Inc., for the Buchner Park Community Pool and Building project.



