

CONTRACT CHANGE ORDER
LES PAUL PERFORMANCE CENTER REMODEL

DATE: July 9, 2015

Contract Number: 3892

Branch: Engineering Department

Change Order Number: 2

Contractor: Ray Stadler Construction.

Amount of original contract \$192,858.00

Amount of Contract prior this Change Order..... \$181,958.00

Description of change:

1. **Deduct Direct Purchase of Windows..... \$7,707.54**
2. **Deduct Tax for Direct Purchase (5.1%) \$393.08**
3. Exterior Door Addition to Chair Lift (Not on Plans)..... \$1,000.00
4. **Deduct for Chair Lift Railings \$3,290.00**
5. Add Half Wall to replace Chair Lift Railings \$300.00
6. Replace Rotted Wood 201' at bid price \$21/ft..... \$4,221.00
7. Caulk Stage Floor (not on plan) \$350.00
8. Add the Overhead Door Back into contract (PR received donation) \$6,836.00
9. Add Roof Repair (not in the plan) \$300.00

Amount of this Change Order **\$1,616.38**

Net Contract Amount after this Change Order **\$183,574.38**

City of Waukesha
Director of Public Works

Date

Contractor
Ray Stadler Construction

Date