CONTRACT CHANGE ORDER E MORELAND BLVD FLOOD MITIGATION DESIGN

DATE: <u>December 17, 2015</u>
Contract Number: 3888
Branch: Engineering Division
Change Order Number: 2
Consultant: Donohue & Associates, Inc.
Amount of original contract\$\frac{111,838.00}{}
Amount of Contract prior to this Change Order <u>\$117,472.00</u>
Description of change: 1. Replace Existing Sanitary Sewer Laterals
Amount of this Change Order
Net Contract Amount after this Change Order
City of Waukesha Date Director of Public Works
Consultant Date Donohue Associates, Inc.