



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

# Contract Change Order

Form C107  
(Rev 01/18)

Project: 2020 Centerline and Miscellaneous Marking

Date: 6/18/20

Contract Number: 4177

Branch: Engineering Department.

Change Order Number: 1

Contractor: Crowley Construction Corp.

Amount of original contract ..... \$30,458.60

Amount of Contract prior this Change Order ..... \$30,458.60

### Description of change:

#### Details:

Contract Change Order No. 1 reduces the scope of work for the 2020 Centerline and Miscellaneous Marking project to keep within the project budget of \$25,000.

Original Contract: ..... \$30,458.60

Remove 9 Lin. Ft. of No. 3 – Pavement Marking Removal (Area). @ \$6.30/Sq. Ft... (\$5,985.00)

Total Change Order No. 1 ..... (\$5,985.00)

Contract Amount After Change Order No. 1..... \$24,478.60

City of Waukesha  
Director of Public Works

Date

Contractor  
Crowley Construction Corp.

Date