



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: 2024 Alley Reconstruction

Date: 1/23/25

Contract Number: 4327

Branch: Engineering Department.

Change Order Number: 1

Contractor: All-Ways Contractors, Inc.

Amount of original contract \$557,651.70

Description of change:

The Contract Change Order details for additional work completed by All-Ways Contractors, Inc., at the request of the City. The items listed below are for the extra costs encountered for the installation of the Alley Reconstruction.

During construction both Alley 30 and Alley 55 had an unexpected amount of very poor soil which required the contractor to remove additional soil below subgrade and place additional stone.

Alley 30:

- 1) Additional quantity Item 36: CRUSHED AGGREGATE BASE COURSE
(INCLUDING EBS) 400.01 Tons @ \$35.00/ton.....\$ 14,000.35

Alley 55:

- 2) Additional quantity Item 60: CRUSHED AGGREGATE BASE COURSE
(INCLUDING EBS) 346.48 Tons @ \$35.00/ton.....\$ 12,126.65

Total Change Order \$26,127.00

Net Contract Amount after this Change Order..... \$583,778.70

City of Waukesha
Director of Public Works

Date

Contractor
All-Ways Contractors, Inc.

Date

