



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Ruben Drive Sanitary Pump Station Elimination Engineering Services

Date: 12/21/23

Contract Number: 4305

Branch: Engineering Department.

Change Order Number: 1

Contractor: Clark Dietz, Inc.

Amount of original contract \$90,862.00

Amount of Contract prior this Change Order \$90,862.00

Description of change:

1. Additional topographic survey and two soil borings at \$6,948.00 \$6,948.00

Amount of this Change Order..... \$6,948.00

Net Contract Amount after this Change Order..... \$97,810.00

City of Waukesha
Director of Public Works

Date

Contractor
Clark Dietz, Inc.

Date