



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: 2022 Centerline and Miscellaneous Marking – City Wide

Date: 9/8/22

Contract Number: 4257

Branch: Engineering Department.

Change Order Number: 1

Contractor: Century Fence Company

Amount of original contract \$25,047.00

Amount of Contract prior this Change Order \$25,047.00

Description of change:

Additional Pavement Marking Items:

1. Extra No. 1 Pavement Marking Paint, Line, 4-Inch Yellow
 Description: Additional cost for additional 4" yellow pavement marking to cover longer double yellow and skip sections
 2,692 LF @ \$0.35/LF \$ 942.20
2. Extra No. 2 Pavement Marking Paint, Line, 4-Inch White
 Description: Additional cost for additional 4" white pavement marking to cover longer edge line sections
 91 LF @ \$0.35/LF \$ 31.85
3. Extra No. 3 Pavement Marking Paint, Line, 8-Inch White
 Description: Additional cost for additional 8" white pavement marking to cover longer channelization sections
 3 LF @ \$1.00/LF \$ 3.00
4. Extra No. 4 Pavement Marking Paint, Diagonal Line, 12-Inch Yellow
 Description: Additional cost for additional 12" yellow pavement marking to cover longer diagonal striping section
 5 LF @ \$6.00/LF \$ 30.00

Total Amount of this Change Order..... \$1,007.05

Net Contract Amount after this Change Order..... \$26,054.05

City of Waukesha _____ Date
 Interim Director of Public Works

Contractor _____ Date
 Century Fence Company