

CONTRACT CHANGE ORDER  
FRAME PARK BALL DIAMOND MODULAR BACKSTOP WALL AND NETTING

DATE: November 17, 2016

Contract Number: 3959

Branch: Engineering Department

Change Order Number: 1

Contractor: Demand & Precision Parts Co., of Milwaukee, Inc.

Amount of original contract ..... \$154,700.00

Amount of Contract prior this Change Order..... \$154,700.00

Description of change:

1. Deduct for: favorable site conditions, work done by ..... \$15,700.00  
Park Rec Crews, reduction in pole heights from 50' to 45'

Amount of this Change Order Credit..... \$15,700.00

Net Contract Amount after this Change Order ..... \$139,000.00

---

City of Waukesha  
Director of Public Works

Date

---

Contractor  
Demand & Precision Parts Co., of Milwaukee Inc.

Date