



City of Waukesha  
 Department of Public Works  
 130 Delafield Street  
 Waukesha, WI 53188  
 Waukesha-wi.gov

## Contract Change Order

Form C107  
 (Rev 01/18)

Project: S. Prairie Avenue Utility and Street Improvements

Date: 11/8/18

Contract Number: 4076

Branch: Engineering Department.

Change Order Number: 1

Contractor: Advance Construction, Inc.

Amount of original contract ..... \$525,795.50

Amount of Contract prior this Change Order ..... \$525,795.50

### Description of change:

Contract Change Order No. 1 is for additional work for the S Prairie Avenue project awarded to Advance Construction Inc. Unsuitable soil and unusual high ground water resulted in continuous trench failures leaving little to none of the existing pavement. The City requested complete removal of the remaining pavement. This option resulted in a net savings based on unit bid prices and a better final product.

1. Add Extra No 1 - : HMA Pavement Type 3LT5828H  
 989.14 Tons at \$78.50 .....\$77,647.49
2. Add Extra No 2 - : Fine Grading (Includes ¾" TB)  
 5910 SY at \$3.50 .....\$20,685.00
3. Add Extra No 3 - : Crushed Aggregate Base Course, 3" (Includes EBS)  
 156 Tons at \$25.00 .....\$3,900.00
4. Add Extra No 4 - : Geotextile Grid  
 82 SY at \$3.15 .....\$258.30
5. Add Extra No 5 - : Sanitary Sewer Cleaning and Televising – Prepaving  
 1155 LF at \$2.25 .....\$2,598.75
6. Add Extra No 6 - : Sanitary Sewer Lateral Televising – Prepaving  
 21 Each at \$305.00 .....\$6405.00
7. Credit No 1 - : HMA Pavement Type 3LT5828H  
 120 Tons at \$155.00 ..... (\$18,600.00)
8. Credit No 2 - : Pavement Crack sealing  
 5910 SY at \$1.50 ..... (\$8,865.00)
9. Credit No 3 - : Mill Existing Asphalt Roadway  
 5910 SY at \$2.10 ..... (\$12,411.00)
9. Credit No 4 - : HMA Pavement Patching  
 500 SY at \$28.50 ..... (\$14,250.00)

10. Credit No 5 - : Foundation Preparation of Milled Pavement  
5910 SY at \$0.10 ..... (\$591.00)

Amount of this Change Order .....\$56,777.54

Net Contract Amount after this Change Order **\$ 582,576.04**

---

City of Waukesha  
Director of Public Works

Date

---

Contractor Date  
Advance Construction, Inc.