



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: 2024 Buchner Park Ball Diamond Lighting Upgrades

Date: 1/9/25

Contract Number: 4322

Branch: Engineering Department

Change Order Number: 1

Contractor: Pieper Electric, Inc.

Amount of original contract \$115,359.80

Description of change:

The Contract Change Order details for additional work completed by Pieper Electric, Inc., at the request of the City. The items listed below are for the extra costs encountered for the installation of the new Ball Diamond Lighting.

1. Furnish and Install sub-feed breaker and wire from the new electrical service to the existing electrical service.....\$ 8,983.00
2. Credit for various Bid Items under quantities.....\$ (4,241.12)

Total Amount of this Change Order \$4,741.88

Contract Completion Date Extension:

The Contractor was able to substantially complete all unit bid item Contract work prior to the substantial completion date of November 1, 2024, however, final completion and full operation of the new ball diamond lighting was not achieved until We Energies was able to complete activation of the new electrical service on December 20, 2024.

Due to the delay of the 3rd party utility in the activation of the electrical service, the contract final completion date is extended to December 20, 2024

Net Contract Amount after this Change Order.....\$120,101.68

City of Waukesha
Director of Public Works

Date

Contractor
Pieper Electric, Inc.

Date