



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Waukesha Police Department Addition and Renovation

Date: 11/18/21

Contract Number: 4225

Branch: Engineering Department

Change Order Number: 2

Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract \$10,797,970.00

Amount of Contract prior this Change Order **\$10,905,473.00**

Description of change:

- 1. Relocate Electrical Panel (PCO 11)..... \$19,918.00
- 2. Over excavation of bad soils at North Side Addition (PCO12) \$38,628.00
- 3. Drywall and CMU changes (PCO 14) \$2,361.00
- 4. Undercut and Grid in Parking Lot for poor soils (PCO 17)..... \$56,498.00
- 5. Additional concrete cores in Data Room for fiber (PCO 20) \$5,638.00
- 6. Additional Catch Basin needed per Plumbing Inspector (PCO 22) \$8,113.00
- 7. Increase size for Gas service to the building (PCO 27)..... \$15,222.00

Amount of this Change Order \$146,378.00

Net Contract Amount after this Change Order **\$11,051,851.00**

City of Waukesha
Interim Director of Public Works

Date

Contractor
J.P. Cullen & Sons, Inc.

Date