



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

# Contract Change Order

Form C107  
(Rev 01/18)

Project: ADA Curb Ramp Improvements on Michigan Ave.

Date: 11/17/20

Contract Number: 4187

Branch: Engineering Department.

Change Order Number: 1

Contractor: J&A Pohl, Inc.

Amount of original contract ..... \$53,416.00

Amount of Contract prior this Change Order ..... \$53,416.00

**Description of change:**

1. Add Baxter Street Curb Ramp project at Crosswalk ..... \$14,725.85

Total Amount of this Change Order..... \$14,725.85

Net Contract Amount after this Change Order..... \$68,141.85

City of Waukesha  
Director of Public Works

Date

Contractor  
J&A Pohl, Inc.

Date