



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Buchner Park Community Pool and Building

Date: 2/18/21

Contract Number: 4171

Branch: Engineering Department

Change Order Number: 2

Contractor: Stuckey Construction Co., Inc

Amount of original contract \$6,745,500.00

Amount of Contract prior this Change Order **\$6,785,393.00**

Description of change:

Construction Changes:

- 1. Change to Stainless Steel Bench Pedestal requested by City (PCO5)..... \$884.00
- 2. Plumbing changes per State Review (PCO 6) \$1,284.00
- 3. Add Water Valve not on plan (PCO 7) \$1,436.00
- 4. Cost for Card Readers and Cameras (PCO 8)..... \$29,382.00

Amount of this Change Order \$32,986.00

Net Contract Amount after this Change Order **\$6,818,379.00**

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Stuckey Construction Co., Inc..