



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/18/2020
Common Council Item Number: ID #20-0721	Date: 7/7/2020
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Diane M. Gard, Finance Director	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 1 with Crowley Construction Corp. for the 2020 Centerline and Miscellaneous Marking project.	

Details: Contract Change Order No. 1 reduces the scope of work for the 2020 Centerline and Miscellaneous Marking project to keep within the project budget of \$25,000.	
Original Contract:	\$30,458.60
Remove 9 Lin. Ft. of No. 3 – Pavement Marking Removal (Area). @ \$6.30/Sq. Ft.	(<u>\$5,985.00</u>)
Total Change Order No. 1	(<u>\$5,985.00</u>)
Contract Amount After Change Order No. 1	\$24,478.60

Options & Alternatives:

Financial Remarks:	
Contract No. 4177	
Original Contract:	\$30,458.60
Net Amount of Change Order No. 1:	(<u>\$5,985.00</u>)
Total Contract after Change Order No. 1:	\$24,478.60
Acct # 3310.52310	

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Crowley Construction Corp. for the Centerline and Miscellaneous Marking project.

