



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 8/9/2018
<b>Common Council Item Number:</b> ID #18-1148	<b>Date:</b> 8/21/2018
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Rich Abbott, Finance Director RA	<b>City Attorney's Office Review:</b> Brian Running, City Attorney BR
<b>Subject:</b> Review and act on Contract Change Order No. 1 with Stark Pavement Corp. for the 2018 Resurfacing Project for the paving of the City Drop Off Center.	

**Details:**

Contract Change Order No. 1 is for additional work the City has requested Stark Pavement Corp. to complete at the City Drop Off Center. The additional work at City Drop Off Center includes grading and paving the area extending from the frontage road of the Clean Water Plant at the northeast corner to the south and west towards the back end of the Center with asphalt. Funding for this paving work was approved in the 2018 CIP Budget. The prices quoted for the work are lower than the unit prices from the Resurfacing project bid.

1. Add Extra No. 1 – Shaping and Grading of Existing Millings 1,850 SY at \$5.00/SY .....	\$9,250.00
2. Add Extra No. 2 – HMA Pavement Type 2MT 58-28S - 426 TON at \$54.18/TON .....	\$23,080.68
3. Add Extra No. 3 – HMA Pavement Type 4MT 58-28S - 213 TON at \$58.63/TON.....	<u>\$12,488.19</u>
<b>Total Payment:</b> .....	<b>\$44,818.87</b>

**Options & Alternatives:**

The only alternative would be to do this at a later date, but this would cost more money and conflict with operations at the City Drop Off Center. The price is competitive since the contractor is in the area.

**Financial Remarks:**

PO# 180241  
 Contract No. 4060  
 Original Contract: \$1,246,755.36  
 Change Order No. 1: \$ 44,818.87  
 Total Contract after Change Order No. 1 - \$ 1,291,574.23

Acct # 2010.68290 - \$44,818.87

**Executive Recommendation:**

Recommend approval of Contract Change Order No. 1 with Stark Pavement Corp. for the 2018 Resurfacing project for the paving of the City Drop Off Center.

