



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: 2021 Concrete Sidewalk Replacement City-Wide

Date: 9/22/22

Contract Number: 4205
Branch: Engineering Department.
Change Order Number: 2
Contractor: State Contractors, Inc.

Amount of original contract \$543,140.00
Amount of Contract prior this Change Order \$633,951.55

Description of change:

This Contract Change Order covers the contract extension and project penalties for the project achieving substantial completion after the contract completion date.

Contract Completion Date Extension:

- Additional contract days due to added unit bid item quantities: 15 Working Days
- New Substantial Completion Date for entire project work (after winter shutdown): April 29, 2022

Project Penalties:

Even with the additional unit bid quantities added and the previously mentioned contract extension, the work within the contract failed to meet the definition of Substantial Completion prior to April 29, 2022. Included within the Contract is a penalty of \$500/Day for engineering and inspection services.

1. Contract Penalties, Engineering and Inspection Services

Description: The work within the Contract was Substantially Complete 25 days after the proposed extended Substantial Completion Date of April 29, 2022.

25 Days @ \$500/DAY (-\$ 12,500.00)

Total Amount of this Change Order (-\$ 12,500.00)

Net Contract Amount after this Change Order \$621,451.55

City of Waukesha
Interim Director of Public Works

Date

Contractor Date
State Contractors, Inc.