



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.524.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 4/6/2023
Common Council Item Number: ID #23-6421	Date: 4/18/2023
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Innovative Sport Surfacing, LLC, for the Installation of Poured-in-Place Resilient Surfacing for David's Park Playground project.	

Details:	
The Contract Change Order details for additional work completed by Innovative Sports Surfacing, LLC at the request of the City:	
Amount of original contract	\$68,931.20
Amount of Contract prior this Change Order	\$68,931.20
Description of change:	
1. Addition of Surface Design not in original scope	\$4,890.00
Amount of this Change Order	\$4,890.00
Net Contract Amount after this Change Order	\$73,821.20

Options & Alternatives:

Financial Remarks:	
PO# 230259	Contract No. 4285
Original Contract: \$68,931.20	
Change Order No. 1: \$4,890.00	
Total Contract after Change Order No. 1 - \$73,821.00	Acct # 5267.68290.66102 - \$4,890.00

Executive Recommendation:
Recommend approval of Contract Change Order No. 1 with Innovative Sport Surfacing, LLC, for the Installation of Poured-in-Place Resilient Surfacing for David's Park Playground project