



City of Waukesha
 201 Delafield St. Waukesha, WI 53188
 Tel: 262.542.3700
 waukesha-wi.gov

Committee: Board of Public Works	Date: 7/21/2022
Common Council Item Number: ID #22-4479	Date: 8/2/2022
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Denise Vandembush-Kohlmann, Interim Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Milwaukee General Construction Co., Inc., for the Alley #99 (Kilps, Lander, Mandan, Madison) Reconstruction project.	

<p>Details:</p> <p>The Contract Change Order details for additional work completed by Milwaukee General Construction Co., Inc., at the request of the City:</p> <p>The items listed below are for the</p> <ol style="list-style-type: none"> 1. Additional items for undercutting: <ul style="list-style-type: none"> • Item 9: GEOTEXTILE GRID TYPE BX1100 326.4 SY at \$2.60/SY \$848.64 • Item 18: CRUSHED AGGREGATE BASE COURSE, 3" (INCLUDES EBS) 468.51 TON at \$35.00/Ton..... <u>\$16,397.85</u> <p style="text-align: right; margin-right: 20px;">Sub Total: \$17,246.49</p> 2. Sanitary Sewer lateral repair: <ul style="list-style-type: none"> • Item 13: SANITARY LATERAL CLEANOUT 1 EACH at \$3,900.00/EA.....\$3,900.00 • Item 22: SANITARY SEWER LATERAL TELEVISIONING 4 EACH at \$1,500.00/EA.....\$6,000.00 • NEW ITEM: CIPP PATCH 1 LUMP SUM at \$3,740.00..... <u>\$3,740.00</u> <p style="text-align: right; margin-right: 20px;">Sub Total: \$13,640.00</p> 3. Credit for reduced quantities completed (Various items including concrete pavement, concrete sidewalk, various lining items and restoration)(-\$28,412.80) <p style="margin-top: 20px;">Total Change Order <u>\$ 2,473.69</u></p>

Options & Alternatives: There are no other alternatives
--

Financial Remarks:

PO# 22-0252 Contract No. 4246
Original Contract: \$212,976.50
Change Order No. 1: \$ 2,473.69
Total Contract after Change Order No. 1 - \$ 215,450.19
Acct. #2011-68290: \$2,329.64
Acct. #7399-68290-71480: \$144.05

Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with Milwaukee General Construction Co., Inc., for the Alley #99 (Kilps, Lander, Mandan, Madison) Reconstruction project.