



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 8/6/2020
Common Council Item Number: ID #20-0978	Date: 8/18/2020
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Diane M. Gard, Finance Director	City Attorney's Office Review: Brian Running, City Attorney Click here to enter text.
Subject: Review and act on Contract Change Order No. 2 with Greenfire Management Services, LLC, for the Waukesha City Hall – Transit Portion of the project.	

Details: Contract Change Order No. 2 is for additional work performed for the Waukesha City Hall project awarded to Greenfire Management Services, LLC.
Construction Changes:
1. Steel Modification to Connection of Canopy \$1,593.04
Amount of this Change Order \$1,593.00
Net Contract Amount after this Change Order..... \$284,321.04

Options & Alternatives:

Financial Remarks:
 PO#200162
 Contract No. 4136
 Original Contract: \$275,000.00
 Change Order No. 1: \$7,728.00 Acct #7790.68220
 Change Order No. 2: \$1,593.04
Total Contract after Change Order No. 2 - \$284,321.04

Executive Recommendation:
 Recommend approval of Contract Change Order No. 2 with Greenfire Management Services, LLC, for the Transit Center Waukesha City Hall project.

