



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

## Contract Change Order

Form C107  
(Rev 01/22)

Project: 2023 Asphalt Street Utility Repairs

Date: 9/21/23

Contract Number: 4295

Branch: Engineering Department.

Change Order Number: 1

Contractor: Primoris Electric, Inc.

Amount of original Contract ..... \$117,100.00

Amount of Contract prior this Change Order ..... \$117,100.00

### Description of change:

Contract Change Order No. 1 is for additional work requested by the City to be performed for the Asphalt Street Utility Repairs awarded to Primoris Electric Inc. The money collected from the Utility Permit fees is funding this extra work.:

1. Additional quantity for Bid Item #1 – Item description  
 Description: 5 – Inch Asphalt Repair  
 Payment: Unit Bid Price of \$7.80 / sq. ft. – 1,457.94 sq. ft. .... \$11,371.93
2. Less quantity for Bid Item #2 – Item description  
 Description: Sawcut Full Depth  
 Payment: Unit Bid Price of \$1.00 / Lin Ft – 661.6 lin ft. .... (\$661.60)

Amount of this Change Order ..... \$10,710.33

Net Contract Amount after this Change Order ..... \$127,810.33

City of Waukesha  
Director of Public Works

Date

Contractor  
Primoris Electric, Inc.

Date