



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: 2022 Concrete Sidewalk Replacement City-Wide

Date: 12/22/22

Contract Number: 4242

Branch: Engineering Department.

Change Order Number: 1

Contractor: State Contractors, Inc.

Amount of original contract	\$681,190.00
Amount of Contract prior this Change Order	<u>\$681,190.00</u>

Description of change:

The Contract Change Order No. 1 is for additional work performed for the Concrete Sidewalk Replacement City-Wide project for sidewalk replacement billable to property owners and for utility repairs:

1. Additional quantity for Bid Item #1 – Item description 4-inch Concrete Sidewalk Replacement
 Description: Additional 9,073.93 sq. ft. of 4" Concrete Sidewalk
 Replacement Payment: Unit Bid Price of \$8.00 / sq. ft..... \$ 72,591.44

2. Less quantity for Bid item #2 – Item description 6-inch Sidewalk Replacement
 Description: Subtracted 2,378.16 sq. ft. of 6-inch Concrete Sidewalk Replacement
 Payment: Unit Bid Price of \$7.75 sq. ft. (\$18,430.74)

3. Less quantity for Bid item #3 – Item description 6-inch Concrete Drive Approach
 Description: Subtracted 2,016.32 sq. ft. of 6-inch Concrete Drive Approach
 Less Payment: Unit Bid Price of \$7.75 sq. ft. (\$15,626.48)

4. Less quantity for Bid item #4 – Item description Concrete Curb an Gutter
 Description: Subtracted 123.2 lin. Ft. of Concrete Curb and Gutter
 Less Payment: Unit Bid Price of \$20.00 lin. Ft. (\$2,464.00)

5. Additional quantity for Bid Item #5 – Item description Detectable Warning Field
 Description Additional 24 sq ft of Detectable warning Field
 Unit Bid Price of \$40.00 / sq ft..... \$960.00

Total Amount of this Change Order	<u>\$ 37,030.22</u>
Net Contract Amount after this Change Order.....	<u>\$ 718,220.22</u>

City of Waukesha	Date
Interim Director of Public Works	

Contractor	Date
State Contractors, Inc.	