



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 7/18/2019
Common Council Item Number: ID #19-0977	Date: 8/6/2019
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 1 with State Contractors, Inc., for the Concrete Pavement Patching and Concrete Sawing project.	

Details: Contract Change Order No. 1 is for additional work requested by the City to be performed for the Concrete Pavement Patching and Concrete Sawing project awarded to Sate Contractors, Inc. The money collected from the Utility Permit fees is funding this extra work.:	
1. <u>Additional quantity for Bid Item #1 – Item description</u> Description: 8" Concrete Payment: Unit Bid Price of \$7.00 / sq. ft. – 8,503.00 sq. ft.	\$59,521.00
2. <u>Additional quantity for Bid Item #2 – Item description</u> Description: 8" Concrete with HMA Overlay Payment: Unit Bid Price of \$14.00 / sq. ft. – 9,305 sq. ft.	\$130,270.00
3. <u>Additional quantity for Bid Item #4 – Item description</u> Description: Concrete Curb and Gutter Replacement Payment: Unit Bid Price of \$30.00 / ln. ft. – 210 ln. ft.	<u>\$6,300.00</u>
Contract completion date is July 12, 2019. It is proposed to extend the contract 6 weeks to August 23, 2019, for the extra work being added.	
Total \$196,091.00	

Options & Alternatives:
 To not complete the additional concrete pavement patching at this time, but the bid prices for this year's project are good and the patching is necessary.

Financial Remarks:
 PO# 190168 Contract No. 4105
 Original Contract: \$271,504.00
 Change Order No. 1: \$ 196,091.00
 Total Contract after Change Order No. 1 \$ 467,595.00
 Acct # 2007.68290 - \$18,000.00 and Acct # 8001.68290 - \$178,091.00

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with State Contractors, Inc., for the Concrete Pavement Patching and Concrete Sawing project.

