



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
 Tel: 262.524.3701 fax: 262.524.3899  
 www.waukesha-wi.gov

<b>Committee:</b> Board of Public Works	<b>Date:</b> 12/9/2021
<b>Common Council Item Number:</b> ID #21-3235	<b>Date:</b> 12/21/2021
<b>Submitted By:</b> Alex Damien, Interim Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator
<b>Finance Department Review:</b> Bridget M. Souffrant, Finance Director	<b>City Attorney's Office Review:</b> Brian Running, City Attorney
<b>Subject:</b> Review and act on Contract Change Order No. 1 with LaLonde Contractors, Inc., for the Lawndale, Fairmont, and Caldwell Reconstruction project.	

<p><b>Details:</b>          Contract Change Order No. 1 is to reduce the overall contract price on the Lawndale, Fairmont, and Caldwell Reconstruction project. During the construction project various unit bid items totaled less than the overall anticipated contract quantity resulting in project cost savings:</p> <p>1. Credit for reduced quantities completed (Various Items including undercutting, base course, concrete pavement, etc.) .....(-\$ 89,964.03)</p> <p style="text-align: right;">Total Change Order .....(-\$ 89,964.03)</p>
---

<p><b>Options &amp; Alternatives:</b>          There are no alternatives.</p>
---

<p><b>Financial Remarks:</b>          Original Contract: \$925,929.27 PO 210150          Contract Change Order #1: (-\$ 89,964.03)          Acct. #2010-68290 (-\$ 43,914.03)          Acct. #7399-68290-71480 (-\$ 34,448.00)          Acct. #7399-68290-71430 (-\$ 11,602.00)          Total Contract Amount after Change Order #1 = \$835,965.24</p>
---

<p><b>Executive Recommendation:</b>          Recommend approval of Contract Change Order No. 1 with LaLonde Contractors, Inc., for the Lawndale, Fairmont, and Caldwell Reconstruction project.</p>
---

