



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

Project: Waukesha Police Department Addition and Renovation

Date: 6/23/22

Contract Number: 4225
 Branch: Engineering Department
 Change Order Number: 7
 Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract \$10,797,970.00

Amount of Contract prior this Change Order **13,296,898.00**

Description of change:

1. Time Extension to September 16, 2022, due to delivery lead times \$NC
2. HVAC Changes (PCO 116,144,158,178,206,221) \$161,689.00
3. SKC Monitor changes (PCO 204) \$3,129.00
4. Jail Door Hardware Changes (PCO 209)..... \$3,198.00
5. Replace clean out covers in existing garage due to epoxy flooring (PCO 182) \$1,314.00
6. Police and Fire Memorial (PCO 153) \$53,397.00
7. Various Drywall changes/repairs throughout project (PCO 203) \$39,037.00
8. Installation of Kronos time clock and WAP in storage shed (PCO 208,219) \$5,841.00

Amount of this Change Order \$267,605.00

Net Contract Amount after this Change Order **\$13,564,503.00**

 City of Waukesha
 Interim Director of Public Works

 Date

 Contractor
 J.P. Cullen & Sons, Inc.

 Date