



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Artificial Turf Installation at Mindiola Park

Date: November 9, 2023

Contract Number:4293

Branch: Engineering Department

Change Order Number:1

Contractor: H & H Civil Construction LLC

Amount of original contract \$1,837,599.20

Amount of Contract prior this Change Order \$1,837,599.20

Description of change:

1. Saw cut and remove concrete curb and sidewalk and replace with new apron and sidewalk. This work was not in the original scope of the project and no existing units within the schedule of prices pertain to this work. \$3,850.00
2. Additional Storm Water work to improve existing drainage. Excavate and saw cut 2 – 12” holes into exiting manhole. Add 120’ of 12” solid HDPE pipe and install a storm inlet. This work was not in the original scope of the project and no existing units within the schedule of prices pertain to this work. \$4,020.00

Total Amount of this Change Order \$7,870.00

Net Contract Amount after this Change Order \$1,845,469.20

City of Waukesha
Director of Public Works

Date

Contractor
H & H Civil Construction LLC

Date