

CONTRACT CHANGE ORDER
WEST WAUKESHA BYPASS DESIGN ENGINEERING

DATE: February 4, 2016

Contract Number: 3897A

Branch: Engineering Division

Change Order Number: 2

Consultant: Kapur and Associates, Inc.

Amount of original contract \$120,385.90

Amount of Contract prior this Change Order..... \$176,940.33

Description of change:

1. **Credit for eliminating the Noise Wall Public Involvement Process
from the scope of services..... (\$8,000.00)**

Amount of this Change Order **\$(8,000.00)**

Net Contract Amount after this Change Order **\$168,940.33**

City of Waukesha _____ Date _____
Director of Public Works

Consultant _____ Date _____
Kapur and Associates, Inc.