



Administration

201 Delafield Street, Waukesha, WI 53188 Tel: 262.524.3701 fax: 262.524.3899 www.ci.waukesha.wi.us

| Committee: Board of Public Works | Date: 7/23/2015 |
|---|---|
| Common Council Item Number: Click here to enter text. | Date: Click here to enter a date. |
| Submitted By: Fred Abadi | City Administrator Approval: Kevin Lahner, City Administrator KML |
| Finance Department Review: Rich Abbott, Finance Director RA | City Attorney's Office Review: Brian Running, City Attorney BER |

Subject:

Approval of change order #2 with CD Smith for upgrades at the Wastewater Treatment Plant.

Details:

Change order #2 is a zero cost change order to the contract with CD Smith. The original contract price was \$41,800,000 with \$400,000 contingency built in. Change order #1 reduced the \$41,800,000 to \$41,786,858 by removing some items from the contract with the built in contingency remaining at \$400,000. This change order adds \$75,243 to project so it will be deducted from the built in contingency. This results in the zero cost increase to the contract, however it reduces that available contingency to \$324,757. So contract remains \$41,786,858.

Options & Alternatives:

We are processing the change order in the manner specified by WI DNR.

Financial Remarks:

The original contract had a built in contingency allowance of \$400,000. This change order reduces that available contingency to \$324,757 and keeps the contract price at \$41,786,858. Project account number is 7399 68290 71490 and is funded by the Clean Water Fund Loan. (There will still be an additional \$1,594,757 available to request for contingency but this would be in addition to the current \$41,786,858).

Executive Recommendation:

Recommend approval of change order #2 with CD Smith for upgrades at the Wastewater Treatment Plant.

| ^ | ommittee | Pacar | nmanc | lation: |
|---|----------|-------|-------|----------|
| L | OHIHHHEE | RECOL | | 1411()[1 |

Click here to enter text.

