



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

# Contract Change Order

Form C107  
(Rev 01/18)

Project: 2019 Alley 68 and Alley 68

Date: 7/18/19

Contract Number: 4106

Branch: Engineering Department.

Change Order Number: 1

Contractor: State Contractors, Inc.

Amount of original contract ..... \$157,777.77

Amount of Contract prior this Change Order ..... \$157,777.77

### Description of change:

Contract Change order No. 1 is for additional work requested to be performed on Alley 68. While performing the removals on Alley 68 it was discovered that we would not be able to match into the existing steps with the new alley pavement. The steps needed to be removed and replaced.

- 1. Misc. Credits for Bid Quantities not used.....(\$36,957.30)
- 2. New Item No. CO 1 - Concrete Steps  
     New 2 EA Unit price of \$250.00 / EA ..... \$500.00

Amount of this Change Order..... (\$36,457.30)

Net Contract Amount after this Change Order..... \$ 121,320.47

City of Waukesha  
Director of Public Works

Date

Contractor  
State Contractors, Inc.

Date