



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

## Contract Change Order

Form C107  
(Rev 01/22)

Project: Return Flow Pump Station and Advanced Phosphorus Treatment with Facilities Enhancements

Date: 3/17/22

Contract Number:

Branch: Engineering Department.

Change Order Number: 2

Contractor: Jacobs Engineering Group, Inc.

Amount of original contract ..... \$1,526,954.00

Amount of Contract prior this Change Order ..... \$1,659,925.00

**Description of change:**

Return Flow Pump Station Construction Services ..... \$85,419.00

Phosphorus/Facility Design/Construction Services ..... \$67,215.00

Total Amount of this Change Order ..... \$152,634.00

Net Contract Amount after this Change Order..... \$1,812,559.00

City of Waukesha  
Interim Director of Public Works

Date

Contractor  
Jacobs Engineering Group, Inc.

Date