

April 9, 2020

TO THE BOARD OF PUBLIC WORKS
CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 5 (FINAL) to Payne and Dolan, Inc., N3 W23650 Badinger Road, Waukesha, WI 53187, for the N. Hine Avenue Utility and Street Improvements.

Contract No. #4110

CONTRACT DATE: March 19, 2019

Original \$ 514,821.39


Line No.	Item No.	Item Description	Unit	Approx. Quantities	Completed Quantity	Unit Bid Price	Amount
1	02005	INLET PROTECTION	EACH	7	8	\$ 120.00	\$ 960.00
2	03300	REMOVE EXISTING CURB AND GUTTER	LF	400	329.1	\$ 5.90	\$ 1,941.69
3	03331	REMOVE EXISTING SIDEWALK	SF	1000	2428.09	\$ 2.90	\$ 7,041.46
4	03500	SAWCUTTING AT PAVEMENT LIMITS	LF	150	150	\$ 5.00	\$ 750.00
5	03650	REMOVE EXISTING ROADWAY	SY	3000	3335.04	\$ 7.50	\$ 25,012.80
6	04010	SHAPING AND GRADING TO SUBGRADE	LF	1000	950	\$ 12.00	\$ 11,400.00
7	04015	GEOTEXTILE FABRIC TYPE SAS NON-WOVEN	SY	500	0	\$ 1.30	\$ -
8	04020	1-1/4" CRUSHED STONE ROADWAY BASE	TON	1400	132.46	\$ 7.00	\$ 927.22
9	04990	CRUSHED AGGREGATE BASE COURSE, 3-INCH (INCLUDES EBS)	TON	500	0	\$ 27.00	\$ -
10	05042	SANITARY SEWER INSIDE DROP	EACH	2	2	\$ 1,571.69	\$ 3,143.38
11	05050	INTERNAL CHIMNEY SEAL	EACH	12	7	\$ 785.85	\$ 5,500.95
12	05075	SANITARY SEWER SPOT REPAIR	EACH	2	1	\$ 6,960.35	\$ 6,960.35
13	05080	SANITARY LATERAL REINSTATEMENT	EACH	23	25	\$ 75.00	\$ 1,875.00
14	05082	SANITARY LATERAL CONNECTION TEST & SEAL	EACH	23	22	\$ 550.00	\$ 12,100.00
15	05108	8 INCH PVC SANITARY SEWER PIPE	LF	505	515.5	\$ 174.01	\$ 89,702.16
16	05157	6 INCH SANITARY SEWER LATERAL REPLACEMENT (OPEN CUT)	LF	310	231.5	\$ 179.62	\$ 41,582.03
17	05308	8 INCH CIPP SANITARY SEWER PIPE	LF	1040	1033	\$ 41.00	\$ 42,353.00
18	05400	48 INCH DIA SANITARY MANHOLE	VF	22	21.73	\$ 572.55	\$ 12,441.51
19	05410	REHABILITATE SANITARY MANHOLE W/ CEMENTITIOUS LINER (APPROX 114 VF)	EACH	11	11	\$ 1,800.00	\$ 19,800.00
20	05420	SANITARY MANHOLE BENCH / INVERT / TROUGH WORK - MINOR	EACH	7	7	\$ 729.71	\$ 5,107.97
21	05431	REPLACE SANITARY SEWER FRAME & COVER	EACH	6	5	\$ 785.85	\$ 3,929.25
22	05432	REPLACE SANITARY SEWER CHIMNEY, FRAME & COVER	EACH	4	5	\$ 2,357.54	\$ 11,787.70
23	05680	STORM SEWER INLET REPAIR	VF	14	3	\$ 392.92	\$ 1,178.76
24	05692	STORM SEWER MANHOLE REPAIR	VF	4	0	\$ 785.85	\$ -
25	05951	SANITARY SEWER CLEANING AND TELEVISIONING	LF	500	702.2	\$ 2.25	\$ 1,579.95
26	05952	SANITARY SEWER LATERAL TELEVISIONING	EACH	11	11	\$ 250.00	\$ 2,750.00

27	05955	STORM SEWER CLEANING AND TELEVISIONING	LF	775	0	\$ 2.25	\$ -
28	06100	EXTRA BAGS OF CEMENT	EA	20	0	\$ 20.00	\$ -
29	07001	CONCRETE PAVEMENT REMOVAL & REPLACEMENT	SY	350	332.32	\$ 81.29	\$ 27,014.29
30	07002	CONCRETE CURB AND GUTTER REMOVAL & REPLACEMENT	LF	100	301.6	\$ 42.00	\$ 12,667.20
31	07130	30" TYPE A CONCRETE CURB & GUTTER	LF	400	402.4	\$ 35.00	\$ 14,084.00
32	07301	CURB RAMP DETECTABLE WARNING FIELDS	SF	64	64	\$ 45.00	\$ 2,880.00
33	07302	PEDESTRIAN CURB	LF	100	0	\$ 35.00	\$ -
34	07304	4-INCH CONCRETE SIDEWALK	SF	1,600	2422.58	\$ 7.20	\$ 17,442.58
35	07306	6-INCH CONCRETE SIDEWALK & DRIVE	SF	200	835.79	\$ 7.80	\$ 6,519.16
36	08203	HMA PAVEMENT TYPE 3LT5828S	TON	520	404.5	\$ 70.05	\$ 28,335.23
37	08205	HMA PAVEMENT TYPE 5LT5828S	TON	350	311.5	\$ 75.80	\$ 23,611.70
38	11990	RELOCATE LIGHT POLE	LS	1	1	\$ 17,625.00	\$ 17,625.00
39	14005	TOPSOIL & SOD	SY	900	561.7	\$ 10.50	\$ 5,897.85
				TOTAL			\$ -

Total	\$	465,902.19
Less Retainage	\$	-
Total	\$	465,902.19
Less Previously Paid	\$	462,589.69
Total Amount Due	\$	3,312.50

This estimate has been checked by the Engineering Division and we recommend that the above amount of \$3,312.50 be allowed.

Respectfully Submitted



Fred V. Abadi, PhD., P.E.
 Director of Public Works