



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Waukesha Police Department Addition and Renovation

Date: 9/9/21

Contract Number: 4225

Branch: Engineering Department

Change Order Number: 1

Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract \$10,797,970.00

Amount of Contract prior this Change Order **\$10,797,970.00**

Description of change:

Industry Wide Increase in Material Cost: following costs have no contractor markup

- 1. Increase cost for Structural Steel \$75,200.00
- 2. Increase cost for Metal Roofing Material \$32,303.00
- 3. Extension of contract to July 1, 2022 due to delivery led times of above materials NC

Amount of this Change Order \$107,503.00

Net Contract Amount after this Change Order **\$10,905,473.00**

City of Waukesha
Interim Director of Public Works

Date

Contractor
J.P. Cullen & Sons, Inc.

Date