



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

# Contract Change Order

Form C107  
(Rev 01/18)

Project: Lawndale Avenue, Fairmont Avenue, and Caldwell Street Utility and Street Improvements

Date: 12/9/21

Contract Number: 4192

Branch: Engineering Department

Change Order Number: 1

Contractor: LaLonde Contractors, Inc.

Amount of original contract ..... \$925,929.27

### Description of change:

Item #1 – Credit for reduced quantities completed (Various Items including: undercutting, base course, concrete Pavement, etc.)

1. Credit for reduced quantities ..... (-\$89,964.03)

Amount of this Change Order ..... (-\$89,964.03)

Net Contract Amount after this Change Order ..... \$835,965.24

*Alex Janner PE*

12/10/21

City of Waukesha  
Interim Director of Public Works

Date

Contractor  
LaLonde Contractors, Inc..

Date