



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/4/2020
Common Council Item Number: ID #20-0650	Date: 6/16/2020
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator KL
Finance Department Review: Diane M. Gard, Finance Director	City Attorney's Office Review: Brian Running, City Attorney BER
Subject: Review and act on Contract Change Order No. 1 with Wolf Paving Co., Inc. for the 2020 Resurfacing and Area 1 and 2 Flood Mitigation project.	

Details:
 The 2020 Resurfacing and Area 1 and 2 Flood Mitigation project was awarded to Wolf Paving Co., Inc., on May 5, 2020. At the time the City did not have enough funds to award mandatory Alternate 2:
 Resurfacing of Ruben Dr. (town line to Springdale Rd) and Laura Ln.
 (Avalon Dr to Ruben Dr). Sub Total Alternate 2 \$758,647.00
 Total Amount of this Change Order \$758,647.00
 With the use of carryovers, and transfer of interest revenue the City now has the funds to award mandatory Alternate 2 which will complete the resurfacing of Ruben Drive and Laura Lane in the Singing Hills area.

Options & Alternatives:
 N/A

Financial Remarks:
 Contract No. 4167
 Original Contract: \$2,197,372.89 Base Bid, Alternates 1, 3 and 4
 Change Order No. 1: \$758,647.00
 Total Contract after Change Order No. 1 \$2,956,019.89
 Acct #2006-68290 - \$616,472.25
 7399-68290-71470 - \$142,174.75

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Wolf Paving Co., Inc. for the 2020 Resurfacing and Area 1 and 2 Flood Mitigation project.

