November 20, 2014

TO THE BOARD OF PUBLIC WORKS CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 2 (FINAL) to Globe Contractors, Inc. P. O. Box 450, Pewaukec, WI 53072-0450 for Badger Dr. Sanitary Sewer Forcemain Rehabilitation and Pump Station Upgrade.

Contract No. 3823		4/16/2013 \$333,090.00 (Amend		0 (Amended \$3	342,240.00)	
Item	Quantity	Description		Cost	Per Unit	Amount
1	1	Pump Station Upgrade	@	\$198,000.00	Each	\$198,000.00
2	1,314	Lin. Ft. of 10" Force Main Replacement	@	\$98.00	Lin. Ft.	\$128,772.00
3	1,314	Lin. Ft. of Tracer Wire	@	\$1.00	Lin. Ft.	\$1,314.00
4	309	Lin. Ft. of Silt Fence, Delivered, Installed and Maintained	@	\$3.00	Lin. Ft.	\$927.00
5	0	Straw Bales, Delivered, Installed and Maintained	@	\$25.00	Each	\$0.00
6	9	Filter Fabric Inlet Protection	@	\$50.00	Each	\$450.00
7	0	Cu. Yds. of Slurry Backfill	@	\$60.00	Cu, Yd.	\$0.00
Change Order No. 1	I	Add Valve Vault	@	\$9,150.00	Each	\$9,150.00
	Subtotal					\$338,613.00
Less Amount Previously Paid						\$311,235.75
Total Amount Due						\$27,377.25

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$27,377.25 be allowed.

Respectfully Submitted,

Fred V. Abadi, PhD., P.E. Director of Public Works

Robin/Excel/Partials/Globe-3823